BRAUSCH ENVIRONMENTAL, LLC

5318 Alexa Road

Charlotte, NC 28277-0518

Office: (704) 246-7266

Cell: (412) 720-8549

Fax: (980) 339-3017

Email: lbrausch@brauschenv.com

Via Electronic and First-Class Mail
June 8, 2018

Ms. Shari Lynn Kolak

Remedial Project Manager

Superfund Division

U.S. Environmental Protection Agency, Region V
77 West Jackson Boulevard, SRF-5]

Chicago, IL 60604-3590

RECORDS CENTER REGION 5

A

Re:  Fifth Annual Progress Report, June 2017 through May 2018
Operable Unit 2 Remedial Investigation and Feasibility Study

Lake Calumet Cluster Site, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this annual progress report to the U.S. Environmental Protection
Agency (USEPA), Region 5, pursuant to Section 8.2 of the Statement of Work attached to the
Administrative Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2
(OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site
in Chicago, Illinois (the Site). The effective date of the AOC was June 17, 2013, and this fourth
annual progress report summarizes efforts by the Respondents to fulfill the requirements of the

AOC during the period from June 2017 through May 2018.

1. The Respondents continue to timely submit monthly progress reports to USEPA with
copies to the Illinois Environmental Protection Agency (IEPA).

2. On June 12, 2017, the Respondents submitted the June 2016 through May 2017 annual

progress report to USEPA with copies to IEPA.

3. On July 24, 2017, the Respondents submitted to USEPA, with copies to IEPA, a
Technical Memorandum prepared by Arcadis U.S., Inc. (Arcadis) presenting the
findings of RI Site characterization studies, including evaluations of the nature and
extent of constituents present in groundwater entering, at, and emanating from the Site.

4. On October 18, 2017 representatives of the Respondents met with USEPA and IEPA to
review the July 24, 2017 Technical Memorandum prepared by Arcadis presenting the
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findings of RI Site characterization studies and to discuss steps needed to complete the
RI and accompanying human health and ecological risk assessments.

5. On December 22, 2017, the Respondents submitted a summary of the technical issues
discussed at the meeting with USEPA and IEPA on October 18, 2017.

6. On January 10, 2018, the Respondents submitted the Arcadis 2018 insurance certificate
showing coverages in compliance with Section XXV, Paragraph 100 of the AOC.

7. On May 17, 2018, the Respondents received comments from USEPA and IEPA on the
OU2 Groundwater Assessment Technical Memorandum dated July 24, 2017.

Progress and Schedule Report

l. On behalf of the Respondents, Arcadis has completed the three phases of RI Site
characterization studies, including four rounds of quarterly groundwater sampling, as
defined in the RI/FS Work Plan, as well as ancillary Site investigation activities (e.g.,
seep inspection, light non-aqueous phase liquid [[NAPL] sampling).

2. The schedule date for completing the RI has been extended to accommodate four
rounds of quarterly groundwater sampling rather than the one round envisioned in the
schedule submitted with the RI/FS Work Plan.

3, The Respondents will review the comments received on May 17, 2018 and work with
USEPA and IEPA to define the path forward to address remaining technical issues and
complete the RI and risk assessments.

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this progress report or related project matters, please do not hesitate to contact me.

Respectfully submitted,

_

Leo M. Brausch
Project Coordinator

LMB:
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cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, IEPA (plus two hard copies)
LCCS Technical Committee
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